

ORDINANCE NO. 023-86

AN ORDINANCE AUTHORIZING A
CHANGE ORDER TO A CONTRACT
WITH ENVIROPLUS, INC. (SBE)
FOR ASBESTOS ABATEMENT AND
MOLD REMEDIATION

WHEREAS, The Chicago Transit Authority ("Authority") requires asbestos abatement and mold remediation; and

WHEREAS, On January 10, 2019, the Authority entered into a contract with Enviroplus, Inc. (SBE) under Requisition No. B18OP80465 for the required services for thirty-six months in the amount of \$400,000.00, and the contract was extended for twelve months via letter and an additional six months via Change Order No. 1, per Ordinance No. 023-22; and

WHEREAS, The solicitation for a new contract is being rebid, and staff is requesting an additional six-month extension to provide time to complete the rebid of the solicitation and to award and execute a new contract; and

WHEREAS, Contract change orders that extend the original contract termination date by more than twelve months require approval by the Transit Board; and

WHEREAS, Staff recommends approval of Change Order No. 2 to the contract with Enviroplus, Inc. (SBE) for asbestos abatement and mold remediation to extend the contract for six months; now, therefore:

BE IT ORDAINED BY THE CHICAGO TRANSIT BOARD
OF THE CHICAGO TRANSIT AUTHORITY:

SECTION 1. The Chairman of the Chicago Transit Board, the President of the Authority, and the Vice President of Purchasing and Supply Chain, or their designees, are hereby authorized to execute Change Order No. 2 to the Authority's contract with Enviroplus, Inc. (SBE) for asbestos abatement and mold remediation to extend the contract for six (6) months.

SECTION 2. The Chairman, President, and Vice President of Purchasing and Supply Chain, or their designees, are further authorized to take such actions and execute such documents as may be necessary to implement the objectives of this ordinance.

SECTION 3. This ordinance shall be in full force and effect from and after its passage.

APPROVED:

PASSED:

Chairman

Secretary

July 12, 2023

July 12, 2023